
Information Technology - Large Project Summary Report

Active Projects

For the period ending

September 30, 2008

State of North Dakota

ITD Policy and Planning

Agency Project Name Project Description
Project 

Duration Project Status
Project 

budget

Actual to 

date

Est. cost at 

completion

This project will update the state radio system to 

digital technology.

01/04 - 06/07        

Original end date: 

12/10

All equipment is installed, and the state is receiving 

beneficial use from the new system.  The end date for 

when all installation bugs will be repaired has been 

extended due to unsafe conditions (ice, wind, snow).  

This is an acceptable delay.  

$3,614,627 $4,377,300 $4,377,300 

Phase 1 is the RFP phase. 01/04 - 08/04                          

Completed

The Intent to Award was given to Motorola. No formal 

protest was registered.

$89,280 $89,280 $89,280 

Phase 2 is the Contract phase 08/04

Completed

The contract and lease agreements were signed on 

1/23/04. 

$0 $0 $0 

Phase 3 is equipment delivery and related 

deployment/installation of equipment at the central 

and remote radio sites.

01/05 - Q2 2008      

(Rev. 12/07      2nd 

Revision - 12/07              

Revised 06/07 1st 

Revision - 06/07                    

Revised: 06/06       

Original 

Completion Date: 

10/06)

Completed

This project was completed on August 6, 2008, 

completed the Post Implementation Reporting process, 

and has made it's project closeout presentation to the 

Legislative IT Committee.

$4,288,020     

(Rev. 12/07 

$3,525,347     

Rev. 06/06  

Total lease 

cost 

$7,121,546

(Rev. 03/06                 

Original = 

$8,287,308)

$4,288,020 $4,288,020 

Dept of Human 

Services

Continuous 

Eligibility

This project is to enhance the Vision eligibility system 

and appropriate dependent systems to accommodate 

Continuous Eligibility coverage for Medicaid 

recipients providing up to 12 months of continuous 

coverage for children through age 18 enrolled in 

Medicaid as authorized by the 2007 legislature.

04/04 - 11/08

(Rev. 2Q08

Orig. End: 10/08)

The project is on track to the revised budget and 

schedule.

$378,472

(Rev. 2Q08

Orig: 

$366,502)

$267,618 $378,472 

Dept of Human 

Services

FRAME (formerly 

CFS Front End)

This project is to build a single case management 

web application for the Child Abuse and Neglect, In-

Home Treatment/Wraparound, and Foster Care 

programs.

12/06 - 08/09 The project is on schedule and under budget. 

The Planning & Analysis phase took a little over a year 

and accounts for $158,804 dollars spent.

$1,021,257 $355,918 $733,686 

Project shows as Yellow Overall. The schedule was listed 

as Red. More details can be found on the cover letter.

NA NA NA

Temp Salaries: $600,000 $84,438 $600,000 

ITD Costs: $11,225,047 $4,072,603 $11,225,047 

IT Contractual: $44,576,102 $13,509,227 $44,576,102 

Other: $448,222 $294,857 $448,222 

Subtotal: $56,849,371 $17,961,125 $56,849,371 

Contingency: $5,680,000 $0 $0 

Grand Total: $62,529,371 $17,961,125 $56,849,371 

Department of 

Emergency 

Services

Public Safety 

Mobile 

Communications

Department of 

Human Services

Medicaid Systems 

Project

This project is to replace the current Medicaid MMIS, 

POS & DSS/DW systems.

07/05 - 07/09
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Agency Project Name Project Description
Project 

Duration Project Status
Project 

budget

Actual to 

date

Est. cost at 

completion

Dept of Human 

Services

Master Client 

Index (MCI)

The Master Client Index Project will provide the base 

architecture needed to create a single client view 

across DHS services and programs. In the 2005-

2007 biennium, this project was identified as a piece 

of the Client Information Sharing System (CISS). In 

the 2007-2009 biennium, DHS will implement a MCI 

and expose eligibility information through a "hub" 

infrastructure. Initially, this system will provide a 

means to share eligibility information to the new 

MMIS, but it will provide a basis to extend the 

architecture to all DHS systems.

12/07 - 03/09

(Rev. Q3 2008 - 

Original end date 

08/08)

The State of North Dakota upgraded Initiate Systems 

Applications from v7.5 to v8.1. The schedule and cost 

were re-baselined this quarter. The project is within 

schedule and cost variance.

$778,043

 (Rev. Q3 2008 

- Original 

$686,603)

$506,876 $787,022 

Department of 

Health

Disease 

Surveillance and 

Management 

System

The project will consist of implementing a COTS 

electronic disease surveillance and outbreak 

management system that meets both the NDDoH’s 

ongoing and evolving business needs and works 

within federal standards.  The COTS solution will 

replace the existing software.  

07/08 - 03/09 The project is on budget but behind schedule. The PM 

has left the department and development of the 

workflows has taken longer than planned. More details 

are available on the cover letter.

$555,000 $371,000 $555,000 

Department of 

Public Instruction

Special Education 

Individualized 

Education 

Program (IEP)

The North Dakota Department of Public Instruction, 

Office of Special Education in collaboration with local 

school districts and special education unit personnel 

will implement a statewide web based special 

education case management system.

11/07 - 12/08 The project is currently on schedule and on budget. $1,000,000 $634,941 $897,570 

Dept of Human 

Services

Electronic Benefits 

Transfer (EBT)

The Food Stamp Program must re-procure a vendor 

to provide EBT of food stamp benefits. The current 

contract with JP Morgan (formerly Citi) expires June 

30, 2009. Food and Nutrition

Services requires Re-procurements to begin 30 

months before the “go live” date.

08/08 - 09/09 Overall the project is going well. There have been no 

scope changes. There haven't been any changes to the 

schedule and work of several tasks is being completed 

ahead of schedule.

$320,000 $75,592 $317,500 

Department of 

Public Instruction

Foundation Aid This project will replace and create financial data 

collections and reports needed to compute 

Foundation Aid calculations. The new system will 

modernize the current payment system allowing for 

better integration with existing online reporting 

system used by school districts today. Moving this 

system to a modern architecture will allow for more 

cost effective maintenance and flexible reporting.

10/07 - 06/09 The project is progressing on schedule and on budget. 

There were no changes to scope. The student contracts 

schedule and budget were determined this quarter.

$326,167 (Rev. 

08/08 Q2 2008 

- $223,613) 

(Rev. 06/08 

Original - 

$350,000) 

$138,138 $326,167 

Department of 

Public Instruction

Mainframe 

Rewrite

This project involves the rewrite of the Education 

Standards and Practices Board (ESPB) and DPI 

systems from the mainframe to a modern 

architecture capable of meeting the data reporting 

demands that are required by federal and state laws 

today and in the future. The ultimate goals of this 

project are to provide services to school districts and 

teachers to reduce their reporting burdens and 

provide quality and timely information to data 

consumers.

02/08 - 06/09 The project is currently on schedule and on budget. 

There were no changes to scope during this quarter.

$665,400 $320,940 $660,913 
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Agency Project Name Project Description
Project 

Duration Project Status
Project 

budget
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completion

Information 

Technology 

Department

Mainframe 

Migration

The objective of this project is to migrate existing 

Mainframe applications from the State’s existing 

Mainframe environment to another computing 

environment. Note that this does not entail rewriting 

existing applications, but rather is a port, or 

migration, of existing applications to a new 

computing environment with little if any change in 

functionality.  This project is a preparatory stage to 

eliminating the legacy mainframe.  However, 

completion of this project will not result in the ability 

to shut down the mainframe due to the continued 

existence of major applications that are in the 

process of being re-written.

06/05-11/08  

(Revised 08/08

3rd Revision - 

06/08

2nd Revision 12/06 

1st Revision - 

04/08

Original end date: 

06/07)

Phase IIIB was completed with the exception of the DOT 

applications.  Phase IV (DHS) was also removed from the 

project. This project is substantially complete with the 

exception of some process documentation that will be 

completed during the 4th quarter.  Although the estimate 

at completion has been reduced by over $2.4 million 

dollars, with the removal of multiple large applications, the 

project will complete with a substantial variance to both 

cost and schedule.  Mike Ressler presented the project 

closeout data to the Legislative IT Committee during their 

October meeting.  A paper review will be submitted when 

the project is fully closed.

$8,271,274      

(Rev. 03/06 

Original - 

$6,300,000)

$5,744,686 $5,806,217 

Job Service ND Case 

Management

Replace the existing customized Oracle Forms case 

management NDWorks application with a 

commercial off the shelf (COTS) application from 

Geographic Solutions Inc. (GSI) called the Case 

Management System (CMS).

03/06 - 09/08

Complete

(Rev. 2Q08 Prev. 

End: ??/08

Rev. 1Q08 Prev. 

End: 03/08

Rev. 3Q07 Prev. 

End: 08/07

Rev. 1Q07 Prev. 

End: 06/07

Rev. 4Q06

Orig. End: 02/07 )

The project is closed. The Post Implementation Review 

has been submitted and the Close-out Report presented 

to the Legislative IT Committee on Oct 6th.

$854,919

(Rev. 1Q08 

$704,919

Rev. 2Q07 

$740,420

Rev. 4Q06                 

Original = 

$675,420)

$820,731 $820,731 

Job Service ND UI Modernization This program covers numerous projects, most below 

LPO threshold, that comprise the updating of the UI 

Modernization effort. Individual projects that do meet 

the LPO threshold will be tracked and monitored 

separately and shown below.

It is not anticipated that UI Modernization will be 

completed this biennium or will use all of the 

appropriated funds during the biennium. The whole 

program is estimated to cost over $15 million to 

consist of Reed Act and other Federal funding, of 

which $7.3 million is yet to be requested for 

appropriation. The current program budget is what 

has been appropriated to date. The Estimated cost at 

Completion is the dollars allocated to currently 

planned projects or otherwise obligated funds and will 

change as projects are added to the program.

07/07 - est. 12/14 The program completed 4 projects in this quarter. There 

are 3 open projects (including the one listed below), two 

of which are expected to complete in the next quarter. All 

are on schedule and within variance to budget. The 

program is scheduled to release an RFP for a study 

proposal in October to determine the next steps in the 

program.

$8,209,171

(Original = 

$8,096,230)

$1,475,608 $1,674,838 
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Duration Project Status
Project 
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Actual to 
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Job Service ND Appeals/UI Easy 

Enhancements

This project is part of the UI Modernization program. 

Its purpose is to make enhancements to the UI EASY 

and UI ICE applications, providing new functionality 

in two main areas:

1) New Processes to allow the Appeals documents 

from FileNet to be displayed on-line through the web 

applications.  

2) Multiple enhancements to the UI EASY 

all allowing for additional self-service capabilities, 

increased user friendly features that are easy to 

learn, and increase internal efficiencies through the 

automation of manual processes.

08/07 - 01/09 The project is on schedule and within budget variance.  $       235,264  $            214,803  $             258,790 

Judicial Unified Court 

Information 

System 

Replacement 

(UCIS)

Unified Court Information System (UCIS) is a system 

originally developed in Minnesota in the 1980’s and 

was brought to Burleigh County in North Dakota in 

the early 1990’s. The Judicial Branch identified in the 

late 1990s the need to modernize the case 

management system to meet the needs of the 

Judiciary and its stakeholders. Phase 1 includes 

requirements gathering, RFP development, vendor 

selection, and implementation budget determination. 

Phase 2 would include implementation.

12/07-10/08 

(Phase 1)

Project is proceeding well. A vendor, Tyler Technologies, 

has been selected and contract negotiations are 

continuing. A contract is expected to be signed in early 

October 2008. Then planning for the implementation will 

begin.

$200,000 

(Phase 1)

$176,988

(Phase 1)

$200,000

(Phase 1)

This project represents the replacement of software 

systems with a modern, user-friendly editing product, 

replacement of the mainframe-based print rendering 

engine with a cost effective rendering engine, and 

the replacement of legacy custom code with new 

solutions developed by a team of State and 3rd-party 

developers using modern tools, languages and 

techniques.

12/06 - Unknown  $    4,648,224  $         2,428,848  $             737,367 

Phase I - Stage 0 12/06-06/07 

Completed

This stage completed on schedule and slightly under 

budget.  The end result of this phase was a contract to 

begin the implementation phase of the project.

 $       737,397  $            737,367  $             737,367 

Phase 2 - Implementation 07/07 -  N/A   (Rev. 

06/08 Original End 

Date: 11/08) 

On September 24, 2008, the project vendor (Parametric 

Technology Corporation) indicated that they would be 

withdrawing from the contractual obligation of the project.  

This action was subsequent to their announcement in 

June 2008 that the agreed upon architecture could not be 

delivered.  During Q4, the project team will concentrate 

on determining what deliverables might be re-usable, 

negotiating financial closeout, and reviewing future 

options.

$3,910,827 $1,691,481  Unknown 

Legislative 

Assembly

Application 

Replacement
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Agency Project Name Project Description
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Duration Project Status
Project 
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The project is under budget (within variance). However it 

is over schedule. More details are available on the cover 

letter.

 $    9,594,000  $         3,264,094  $          9,440,066 

Budget including staffing costs  $  10,502,214  $         3,452,435  $          9,970,392 

Treasurer Tax Distribution 

Rewrite Rewrite the outdated (created in the 1970’s) existing 

State Treasurer outstanding checks and tax 

distribution (Oil & Gas Tax Distribution, Cigarette Tax 

Distribution, Highway Tax Distribution, State Aid 

Distribution, Township Road Tax Distribution and 

Estate Tax Distribution) applications with a new 

industry standard language for a more user friendly 

and easy-to-maintain environment. 

06/07-05/09 The project is under budget and behind schedule but 

within variance. It is still anticipated that a portion of the 

budget variance will be used in the next quarter on 

personnel allotted for the metadata model design for 

Cognos reporting.

 $       664,942  $            273,615  $             664,942 

Workforce Safety 

and Insurance

Information 

Technology 

Transformation 

Program (ITTP) - 

Phase II

WSI’s existing workers’ compensation system is 

used for processing and administering approximately 

20,000 policies and $85 million in annual claims.  

Due to the age and decreasing efficiency of the 

system, WSI is seeking to purchase and configure a 

COTS system.

12/07 - 03/2010

Revised 09/08

Original 

12/07 - 11/09

This was an 

approved 

adjustment

This project completed Phase I and has moved from 

planning to execution in Phase II.  The project is 

presently slightly ahead of both cost and schedule 

baselines.  Hosting issues have been resolved between 

ITD and WSI.  The two agencies are working closely 

together on activities related to hosting, architecture, and 

FileNet.

 $12,850,783 

Revised: 

09/2008

$13,218,171 

Revised: 

03/2008 

Original 

$12,813,171  

 $         4,117,227  $        14,000,000 

ND Public 

Employees 

Retirement 

System

PERSLink (Legacy 

Application 

System 

Replacement 

[LASR] Phase 4)

NDPERS intends to implement a new integrated 

benefits administration solution that will fill the 

business needs of the departments and staff of 

NDPERS, as well as the needs of the customers of 

NDPERS.

12/07 - 12/10
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